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I. BACKGROUND AND CONTEXT

The CDAF Program began on September 30, 2009vétsabh goal is to support communities throughout
Bolivia in meeting their basic needs. The purpdsb® project is to assist underserved communities
resolve specific, self-identified problems throwghall grants. The objectives are to:

a) Finance small-scale development activities to redpgo immediate needs of Bolivians in ways
that build local problem-solving capacities, and

b) Contribute to promoting better understanding oflimited States Government (USG) and its
development assistance in Bolivia through actisitleat have an impact of the level of the
individual.

To achieve these goals and objectives, ACDI/VOCpleaments the CDAF Program in close
coordination and consultation with USAID and thrbugseries of activities designed to empower
communities to achieve their social and economieldgment objectives. Over the five-year life of
project (LOP), the CDAF Program will implement main@an 110 small-grant projects throughout
Bolivia, with particular emphasis on benefittingditionally excluded segments of the population,
including women and indigenous groups. The CDAFgRrm will implement approximately 20-25
small, self-help projects per year.

The CDAF Program advocates and advances valualilatires through transparent and objective
identification, assessment and development metbgded, working with concerned citizens and
beneficiary groups to facilitate idea-sharing omwho improve stakeholders’ lives.

II. PROGRAM SUMMARY

This quarterly report summarizes activities duting first quarter of FY 2011 (October 1 - Deceniiier
2010). Project activities are reported by prograticnarea (Inclusion, Maternal and Child Health,
Agriculture and Biodiversity). During this reporjperiod, the following key activities were compleit

Highlights of the Quarter

» Meetings were held to mark the conclusion and dejitransfer of seven projects in various
municipalities and departments. The Program’s mfition Management System (Sistema de
Informaciéon del Fondo para Actividades de Desarr@bmunitario (SICDAF)) was updated as
well.

» Agreements were signed with:

o U.E. Afufani for the construction of bathroom stdtbr Olympic sports that take place
there

o PAS QUINUA FLOR - Caracollo to support facilitienovations such as the
construction of a bathroom for the children to asd providing furnishings such as cots,
tables and chairs

0 La Fundacién Cultural de Kalasasaya y el Distrieco San Antonio IV (The Cultural
Foundation of Kalasaya and the District of San AddV) to supply materials for the
construction of small greenhouses to produce ftads for consumption and sale

0 The Suni Uta Choquemarca community, which is onkitveler with Chile, to provide
computers and introduce the students and teaahersat technologies

0 The Municipality of Monteagudo for the constructioihdoublewide desks

0 The Sequichuro community for the construction ofessroom and computer lab

0 The Municipality of Comanche for the constructidraacomputer lab
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Meetings

» Several meetings were held with Virginia Moscosd{&R) to review requests for funding,
approve projects, and schedule visits to the fielitentify the needs and potential impacts of
future projects to be financed.

» Periodic meetings were also held with the Boliva@nunications Activity (BCA), where events
as well as the production of documentaries forgmioyisibility were coordinated with CDAF.

Field Visits
October:

» CDAF staff traveled to the communities of Tarija y
Chuquisaca to deliver medical equipment to the &firg

del Carmen medical center and other clinics in
Municipality

of Las Carreras. A visit was also made to the cdnte

the disabled in the Tarija Department by Fr. Mig
Donahue.

2 B

Tour of the Casa de Amistad, where Fr. Donahue
explains the center’s needs to Virginia Moscoso.

» With the participation of USAID Director Mr.
Wayne Nilsestuen, the project delivered t-shirts,
medals, trophies, and balls for Xl Special
Olympics.

» Meetings were held with the Suni Uta
Choquemarca Community.

Prizes for the Special Olympics competition are
delivered to event organizers in the USAID gardens.
Various officials and members of the local press
attended.
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November:

The USAID Director and a representative from Suma
Qamafia paint the walls of a greenhouse built with CDAF
funding for food production for the center.

Officials from the US Embassy, USAID, and the
Suni Uta Choquemarca community on the Chilean
border, deliver new computers to the community.

December:

Quarterly Report
October — December 2010

Kitchen equipment and a greenhouse were officially
handed over to SUMA QAMANA.

Bathroom stalls were presented in the Afiufani
community.

An agreement was signed with the Suni Uta
Choquemarca community and computer equipment
was delivered

Meetings were held at the Embassy with Mr.
Narciso Cruz and Mr. Pablo Paniagua from the
Calacoto community, and Todd Miyahira from the
US Embassy.

A meeting was held at the CRS Bolivia offices for a
Project in Laja.

* Meetings were held with the Calacoto communityxpl&in the project’'s activities
» Agreements were signed with the Monteagudo munitigs
» A trip to Sucre was made to visit the Mojocoya Mupality and see what the municipality’s

needs are

* Meetings were held with the Santa Clara Sucre Cunve

The status of the CDAF Program’s implementatiosuisimarized in the following chart and in Annex 1:

Project Phase Total o
Concluded 30 88.24
In implementation 2.94
In approval process 3 8.82
Total 34 100.00
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Projects status during the current quarter

Projects in the Approval Process
» Classroom Construction Vichaya (CDAF 032)
» Provision of Maternal/Infant Equipment Mojocoya Niipality (CDAF 033)
» Provision of equipment for the Children’s Cafeteriahe Santa Clara Convent (CDAF 034)

Projects in Implementation
e U.E. San Miguel de Bafiado Desk Donation (CDAF 029)

Concluded Projects
» XlI National Special Olimpics Bolivia Games (CDAR®)
e Construction of bathroom stalls in Afiufani (CDAF)2
* Quinua Flor Nursery - Caracollo (CDAF 026)
e Horticultural Production in Greenhouses (CDAF 027)
» Donation of Computers (CDAF 028)
e Computer lab construction Kella Kella Alta (CDAFQ)3
» Classroom and Computer lab consturction U.E. Séipd=6€CDAF 031)

1. CDAF in Numbers

The following table presents information on CDAject portfolio and its beneficiaries by division
and department, as well as its total corresponitivgstments. Annex 1 contains a list of all prggestith
complementary information for each.

Table 2: CDAF projects concluded by department, program area, and number of beneficiaries.

Total
Number of Projects by Number of Beneficiaries Beneficiaries
Investment Department by Programmatic Area by
by Department
Department
Department (US$) INC H AG B TOTAL TOTAL
SANTA CRUZ 20,014.00 - - 1 - 1 - - 400 - 400
PANDO - - - - - - - - - - -
LA PAZ 12742721 | 14| - 1| A 15 3,524 -l 180 3,704
POTOSI 41,844.91 4 1 - - 5 544 120 1 . 664
BENI - i B I - - i I -
COCHABAMBA 20,294.66 2 - - - 2 321 - - - 321
ORURO 34,616.55 30 - -] - 3 678 - - - 678
CHUQUISACA 41,949.50 3 1 - - 4 3,979 350 4,329
TARIJA 7,748.50 1| - -] - 1 5,458 - - - 5,458
TOTAL 293,895 27 | 2| 2 | - 31 14,504| 470 | 580| - 15,554

Reference:Inclusion (INC), Health (H), Agriculture (AG), Bidekersity (B).
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IV. SUMMARY OF ACTIVITIES
A. INCLUSION

Project in the Approval Process

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT
Classroom Construction Children from the U.E. Antonio Diaz

i Nami LA PAZ
Vichaya (CDAF 0032) Villamil

Descriptive Summary: Since its inception, the Antonio Diaz Villamil Ecltion Center has experienced yps
and downs. It began as a private school and wastthasferred to the State. As it is close to theder, and
many children migrate looking for a better eduaatithe establishment came to have 12 stud¢nts.
Subsequently, a cement production site was fountéide area and immigration to the Vichaya commufit
grew to the point that now there is not sufficispace to educate the children. Currently there8@@echildren
and a strong need for classrooms. Funding fronmtineicipality is not sufficient and the local autties have
requested support. Through the CDAF Program, fupdould be provided for the construction of classne
to help meet the schools needs. The municipality dmnmitted to build desks for the classrooms aesa
share contribution.

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT

Provision of equipment for the
Children’s Cafeteria at the Santa | 6 to 15 year old children CHUQUISACA
Clara Convent(CDAF 0034)

Descriptive Summary: Many poor children search for a way to satisfy tteinger and end up eating at fopd
stalls that fill them up but do not provide thentidn that the children need for development. Bamta Clarg
Convent has proposed an initiative to start a eafefor the impoverished children. The conventently has
the infrastructure for the cafeteria, but does Imate the necessary equipment to provide meals. Wl
necessary equipment, the cafeteria would increase $ecurity for the children of Sucre. Kitchen lapes
and furnishings are all that are needed to begamaijpns and provide better nutrition to the clatdr

Projects in Implementation

U.E San Miguel de Bafiado Double-wide Desk Donatigit DAF 0029)

Many municipalities in Bolivia do not have infragtture in good repair much less furniture. Thithes
case in the Monteagudo municipality, where the segd great and the resources are not sufficient to
meet the demands of the area. Therefore the malityijs requesting funding for furniture. Throutite
CDAF Program, desks will be built to meet the ediooal needs of the school children.
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Concluded Projects

Bolivia’'s XIl Special Olympics Games (CDAF 019)

After three days of a great display of effort and
enthusiasm by approximately 700 athletes from diffe
parts of the country, the games drew to a closé wit
celebration and well-deserved awards and recognitio
from various sponsors such as USAID, which through
CDAF gave t-shirts and gold, silver and bronzelieg.
The winners of the competition will go on to remets
Bolivia in the Special Olympics in Greece next year

Virginia Moscoso participates in the awards ceremony.

Through the intiative of the U.E. Afufani in
coordination with the Government of the La Paz
department, the student games were held at thimobkch
Several schools participated in the games which
included both sports and school curriculum. To supp
the games, the community constructed a new
mulipurpose facility. USAID funded the constructioh
bathroom stalls and refurbished two classroom rasfs
part of the effort. The project benefited 83 chéldrand
faculty.

Ribbon cutting and oficial handover of the new
bathroom at Unidad Educativa Afiufani.

Quinua Flor Nursury - Caracollo (CDAF 026)

The Quinua Flor Nursery in Caracollo, is an initia of
the mothers that work at the location where the aom
work together to export flowers and care for their
children which they bring with them. Unfortunatetiie
facility did not have adequate flooring and wasyvewld
which caused the children to get sick. With thepsup

of CDAF, the childcare facilities were improveddhgh
the donation of a parquet floor and furniture (ctables
and chairs), as well as the construction of batimséor
the children. 60 children benefitted from this piatj

One of the rooms with a parquet floor in the Quinua Flor
Nursery.
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Donation of Computers (CDAF 028)

" The Unidad Educativa "HACIA EL MAR" in the
Sajama — Oruro province, was supported with the
donation of 5 computers, a printer, a router, éeb
and power stabilizers for each work station. The
equipment not only serves educational purposes for
the children, but also is used by the teacherstlaad
community. 218 people in the Suni Uta
Choquemarca Community benefit from the project.

Mr. John Creamer from the US Embassy, together with
children from the Suni Uta Choquemarca Community,
participate in a review of the new equipment.

The U.E Kella Kella Alta, Comanche Municipality, sha
146 students. The establishment received 16 comgpute
from the government, but the computers were just in
storage because there was no computer lab to hoeise
computers. The municipality of Comanche did notehav
the resources to build a lab. Now, with the suppbthe
CDAF Program, the 2011 school year began with a new
space for the students and teachers to use the new
technology resources.

The new Computer lab at the Unidad
Educativa de Kella Kella Alta.

Classroom and Computer Lab Construction U.E. San Higpe (CDAF 031)

The Unidad Educativa de San Felipe is located @ th
small community of Sequichuro - Viacha. The chikdre
in the community attend classes in poor conditions,
which prompted the community to request support for
the construction of 2 new rooms — one classroom and
one computer room. The space is used by both ehildr
and adults. In the morning the children have ckassal

in the evenings and nights there are post-litecdagses

for adults. 40 people benefit from the Project.

One of the new spaces at the Unidad
Educativa San Felipe
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B. HEALTH (MATERNAL AND INFANT)

Projects in the Approval Process

NAME AND PROJECT CODE BENEFICIARY DEPARTMENT

Provision of Maternal/Infant

Equipment Mojocoya (CDAF | Municipio Mojocoya CHUQUISACA
0033)

Descriptive Summary: The Municipality of Mojocoya is 110km away from thearest medical facility that
cares for maternal and infant health, and vulnétalé therefore very high. The nearest medicallfey is in
the Municipality of Tarbuco, which has a hospitBhe equipment at the main health center in Mojodsyg
insufficient to address maternal and infant healtaaeeds. It is imperative that an interventioméade to
protect and improve care for this vulnerable grdBpven the high rate of maternal and infant mattatihe
community is requesting healthcare equipment taicedthe rates of maternal and infant morbidity fnd
mortality.

C. AGRICULTURE

Horticultural Production in Greenhouses (CDAF 027)

Without employment and with the cost of food geftin
higher and higher every day, many women have
difficulty getting nutritious food for their famiis. These
difficulties prompted an initiative to support the
construction of small greenhouses to allow families
produce their own food and generate income bynsglli
any surplus. CDAF'’s support of the project includiee
procurement of agrofilm, PVC pipes, wood, and nfaits
the construction of 30 small greenhouses. Beneiisa
provided land and labor, and received technical
assistance and seeds from la Fundacion Kalasak2ya.
people benefited from this project.

View of a greenhouse, preparing boxes for cultivation. This
activity was supported by USAID

D. ENVIRONMENT

There were no specific activities under this progeaea this quarter.

V. PERFORMANCE AND INDICATOR RESULTS

The Monitoring and Evaluation Plan (M&E) designgdACDI/VOCA for the CDAF Program allows us
to measure and analyze the results achieved aadmet the reach and impact of the program. By the
end of the reporting period the final PMP was siing reviewed by USAID. Upon official approval,
ACDI/VOCA will proceed with the monitoring and eualtion process of CDAF projects, compiling the
appropriate evaluations and corresponding repditie table below presents the indicators acquiau f
concluded. Upon approval of the PMP, this inforimattan be considered valid.

10



ACDI/VOCA
Community Development Activity Fund — CDAF Program
USAID Award No: AID-511-A-09-00001

Indicator: R.1. Number of people benefitted by CDAF activity

Quarterly Report
October — Decembet@

Total number of individuals who receive one or migrees of assistance through project interveniimeiuding improved infrastructure (education andlti®,

training and enhanced capacity, financial assigt@md access to new and improved equipment, temtiesland services

Quarterly Results 2010 -2011 Disaggregated
INDICATOR Unit of Total
R.1. Measure Year 1 Ql Qll TOY-I—ZAL Total Result | LOP Division Gender Age
Number of . .
Beneficiaries Number 13,627 1,927 1,927 15,554 60,000 | Inclusion 14,504 | Sex Children 4,718
Location LPz | PTO | ORO | CBA | cHQ | TJA | scz BEN PAN | Agriculture 580 | Male Adolescen | 1 264
By
Department 3,704 664 678 | 321 | 4,329 | 5458 | 400 Health 470 Female Adults 9.522
- . Senior
Biodiversity Total 15,554 Citizens 50
Indicator R.2. % of beneficiaries with an increasedawareness of USG developmental assistance effortcarole in Bolivia

Through focus groups, ACDI/VOCA will gather infortign regarding the families’ understanding and amass of the role the USG plays in developmental

assistance in Bolivia.

Unit Quarterly Results 2010-2011 DESAGREGACION
of Total
INDICATOR R.2. TOTAL Total
Meas LOP ivisi
ure Year 1 Ql Qll V2 Result Division Gender Age
% of beneficiaries
with an increaased Perc
awareness of USG TBD . .
developmental enta ND ND ND Inclusion Male Children
assistance effort and | 9
role in Bolivia
Location LPz | PTO |ORO |CBA |cCHQ | TJA | scz BEN | PAN | Agriculture Female Adolesce
By Department Health Total Adults
- . Senior
Biodiversity Citizens

11
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Objective 1: The financing of small development activities respals to the immediate needs of Bolivians living ingverty in a
way that strengthens their ability for local problem solving

Indicator O.1. Total number of projects financed (snall grants)
USAID/Bolivia and ACDI/VOCA will create project pfiles and environmental impact assessments fgrajects to be implemented

A Quarterly Report 2010 -2011 - Disaggregated
INDICATOR O.1. Measure Year 1 Ql Qi TOYTZAL ;‘;ﬁlt LOP Division
l&t::]l;l:gnber of Projects Number 23 8 8 31 110 Inclusion 27
Location LPZ PTO ORO CBA CHQ TJA SCz BEN PAN Agriculture 2
By Department 15 5 3 2 4 1 1 Health 2

Indicator O.1.1. Number of infrastructures and/or related projects
Total number of projects including refurbishmemtgiensions, remodeling or new construction, as agthe provision of equipment, donation of matetimls
or other inputs for activities related to healttiueation, basic sanitation, irrigation, economiadarction and service assistance.

Unit of Quarterly Report 2010-2011 Total Disaggregated
INDICATOR 0.1.1. P Vear 1 al Qll TOYT2 AL ;zts?ﬂlt LOP Division
g‘#é?:re:elc;eg‘g?;gggures Number 14 4 4 18 60 Inclusion 13
Location LPZ PTO ORO CBA CHQ TIA SCz BEN PAN Agriculture 1
By Department 9 3 1 1 3 1 Health 2

12
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Indicator O.1.2. Number of supported service or prauctive organizations
Total number of social or productive organizationgssociations supported by one or various CDAWvities.

Quarterly Report
October — Decembet@

Quarterly Results 2010-2011 Disaggregated
Unit of Total

INDICATOR O.1.2. TOTAL | Total

Measure LOP i

Year 1 Ql Qll V2 Result Division

Number of supported
service of productive Number 6 3 3 9 30 Inclusion 7
organizations
Location LPZ PTO ORO CBA CHQ TJA SCz BEN PAN Agriculture 2
By Department 4 1 2 1 1 Health

Indicator O.1.3. Number of work days created by CDA sponsored activities
Number of people that work one eight-hour day.

Quarterly Results 2010-2011 | Disaggregated
Unit of Total
INDICATOR O.1.3. TOTAL | Total
Measure LOP i
Year 1 Ql Qll Y2 Result Division
Number of work days
created by CDAF Number 151 39 39 190 TDB Inclusion 175
sponsored activities
Location LPZ PTO ORO CBA CHQ TJA SCz BEN PAN Agriculture
By Department 70 41 35 5 39 Health 10
_ BiOdiverSity °

13
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Indicator O.1.4. Amount of beneficiary counterpartcontribution
Total amount of cash and in-kind counterpart contions given by the beneficiaries or third part@sard the total project cost. This amount shdodd
properly accounted for and backed up with adegdetementation.

Quarterly Report

October — Decembet @

_ Quarterly Report 2010-2011 DISEErEgetEn
INDICATOR 0.1.4. MUe';gl?: o TOTAL ol Total LOP
Year 1 Ql Qll v2 Result Division
Amount of beneficiary Amount .
counterpart contributions US$ 85,276 77,600 77,600 162,876 375,000 Inclusion 147,058
Location LPZ | PTO | ORO | CBA | cHQ | TJA | scz BEN PAN Agriculture 0
By Department 91,400 | 14,420 6,279 26,720 19,899 4,158 0 0 0 Health 15,818

14
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Quarterly Report

October — Decembet @

Objective 2: Contribute to promoting a better understanding ofthe USG and its assistance to Bolivian developmeby way of
activities that have impact on the level of the indidual

Indicator O.2. Number of public events with press pother audiovisual media coverage
Number of events directly related to CDAF activityn “event” can be a workshop, project inauguratomand over with coverage by the press or bytarot
registered audiovisual branch of the media

: Quarterly Report 2010-2011 Disaggregated
INDICATOR O.2. It N -
Measure Year 1 Ql Qll TOTAL Y2 LOP | Division
Result
Number of public events
with press or other .
audiovisual media Number 6 2 2 8 60 Inclusion 7
coverage
Location LPZ PTO ORO CBA CHQ TIA SCZz BEN PAN Agriculture
By Department 4 1 1 2 Health 1
Indicator O.2.1. Number of CDAF supported public eents
Number of public events (workshops, inauguratitraning sessions) with beneficiary participation.
Quarterly Results 2010-2011 Disaggregated
Unit of Total
INDICATOR 0.2.1
Measure Year 1 Ql Qll TOTAL Y2 | Tota! LOP Division
Result
Number of CDAF .
supported public events Number 9 6 6 15 80 Inclusion 15
Location LPZ PTO ORO CBA CHQ TJIA SCz BEN PAN Agriculture
By Department 10 1 2 2 Health

15
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VL LOOKING FORWARD
For the next quarter, ACDI/VOCA anticipates thddwling activities:

» Evaluation, selection, and approval of three neyuests for assistance.

» Facilitation of at least two public events thatthight CDAF support for critical needs of benefigia
communities.

» Monitoring and evaluation of projects in implemediuta and follow-up of concluded projects to
ensure their success and sustainability.

VII. FINANCIAL INFORMATION

During the reporting period, ACDI/VOCA expended appmately $102,476 in project funds, of which
$72,835 corresponds to sub-grants expendituresudet pipeline report showing project expenditures
for the reporting period and the SF 425 are pravide the following pages. $77,600.73 in counterpart
contributions was presented during the currenttquand will be reflected in the SF-425 next quarte

16
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BUDGET PIPELINE REPORT
For Informational Purposes Only

Cost Categories

Salaries & Services

Expenditures
through
09/30/10

Current
Quarter
Expenditures
(10/01/10 -
12/31/10)

Total
Expenditures

Quarterly Report

October — Decembet@

Budget for
Life of
Project

Current
Balance

47,199 13,823 61,021 287,059 226,038
Fringe Benefits 17,003 4,442 21,444 96,425 74,981
Travel 3,689 1,214 4,903 21,438 16,535
Equipment & Project Assets 767 361 1,128 12,915 11,788
Operations 2,524 1,558 4,082 20,642 16,560
Other Direct Costs 2,074 722 2,796 8,282 5,486
Total Direct Costs 73,255 22,120 95,375 446,761 351,386
Overhead 24,852 7,521 32,372 153,239 128,387
Total Operations 98,107 29,641 127,747 600,000 472,253
Total Sub-awards 221,081 72,835 293,916 900,000 606,084
Total Inclusion Sub-awards 184,921 71,259 256,180 420,944 164,765
(CDAF 001) Refurbishment of eating area for senior citizens - Potosi 9,948 9,948
(CDAF 002) Construction of two class rooms U.E. Rosa Agramont 9,769 9,769
(CDAF 003) Provision of double-wide school desks Mun. Callapa 5,006 5,006
(CDAF 004) Provision of equipment Mosoj Yan 5,709 5,709
(CDAF 005) Refurbishment U.E. Lime — Mun. Las Carreras 9,054 9,054
(CDAF 006) Construction of two classrooms U.E. El Palomar — Chaqui 13,076 -134 12,942
(CDAF 008) Provision of Laboratory equipment- Yunchara 7,748 7,748
(CDAF 009) Refurbishment of Health Center- Virgen del Carmen 15,010 81 15,091
(CDAF 011) Construction of U.E.G.J. Monje de la Riva — Pucarani 12,895 12,895
(CDAF 012) Certification for an Animal Health Diagnostic and Research Lab 14,812 14,812
(CDAF 013) provision of school supplies El Alto 4,992 4,992
(CDAF 014) Construction of bathroom stalls U.E. Malla 9,895 9,895
(CDAF 015) provision of double-wide school desks Mun. Porco 4,646 4,646
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(CDAF 016) Provision of double-wide school desks, hexagonal tables and

chairs - Mun. Ckochas) 6,294 6,294

(CDAF 017) Provision of double-wide school desks Mun. Curahuara de

Carangas 9,225 9,225

(CDAF 018) Provision of materials for bathroom construction Cascachi 924 924

(CDAF019) XII Bolivian Special Olympics Games 0 7,742 7,742

(CDAF 020) Provisions for Cooking Classes at the SUMA QAMANA Youth

and Adolescent Center 9,094 9,094

(CDAF 021) Carita Feliz (Happy Faces) Campaign 8,021 8,021

(CDAF 022) Construction of Bathroom stalls U.E. Quiroga 14,502 84 14,586

(CDAF 023) San Miguel Solidarity Center 4,291 4,291

(CDAF 024) Strengthening the education program at the Nuestra Sefiora

del Carmen Parish 10,010 10,010

(CDAF025) Bathroom Construction U.E. Afiufani 0 17,683 17,683

(CDAF026) Quinua Flor Nursury, Caracollo 0 15,035 15,035

(CDAF 028) Computer Donation Suni Uta — M. C. de Carangas 0 10,357 10,357

(CDAF 029) UE. San Miguel de Bafiado Desk Donation 0 20 20

(CDAF 030) Computer lab construction Kella Kella Alta 0 5,505 5,505

(CDAF 031) Classroom and Computer lab construction UE. San Felipe de

Sequichuro 0 14,886 14,886

Total Health Sub-Awards 22,144 -333 21,811 125,000 103,189
(CDAF 007) Construction of bathroom stalls — Chaqui 8,268 -253 8,015

(CDAF 010) Refurbishment of Health Center - Santa Rosa 13,876 -80 13,796

Total Agriculture Sub-Awards 10,008 1,909 11,917 334,633 322,716
(CDAF 024) Strengthening the education program at the Nuestra Sefiora

del Carmen Parish 10,008 -4 10,004

(CDAF 027) Horticultural Production in Greenhouses 0 1,913 1,913

Total Biodiversity Sub-Awards 4,008 (1] 4,008 83,000 78,992
(CDAF 009) Refurbished Health Post Virgen del Carmen 2,004 0 2,004

(CDAF 010) Refurbished Health Post Santa Rosa 2,004 0 2,004

Total Sub-donaciones Cadena de Valor 0 0 0 75,000 75,000
Total Sub-donaciones Sistemas de Justicia 0 0 0 40,000 40,000
Total fondos Obligados 1,078,578

Grand Total 319,188 102,476 421,663 1,500,000 1,078,337
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STANDARD FORM 425
FEDERAL FINANCIAL REPORT

1. Submitted to: 2. Federal Identifying Number:
;2..;5\ USAIpfﬁolivia ) ]
== Iﬁ Acquisition & Assistance Office AID-511-A-09-00001-02 Page of 1
‘-\,;\m p 4 3220 I__a Paz Place i i 1 pages
= Washington, DC 20521-3220 Technical Office . Program Office
o recpertoganzaon [ACDIGHRIIIN  wmaran 56 sos01
4a. DUNS: 08-351-0842 5. ACDIWOCA ID: Je42 6. Report Type 7. Basis
4b. EIN:  52-0811461 Recipient note: LOC HHS-08A1P & Quarterly M Cash O Accrual
8. Funding/Grant Period 9. Reporting Period End Date
From: ‘ To:
01-Oct-2009 29-Sep-2014 31-Dec-2010
10. Transactions: | Cumulative
Federal Cash:
a. Cash Receipts n/a
b. Cash Disbursements n/a
c. Cashon Hand (line a minus b) n/a
Federal Expenditures and Unobligated Balance:
d. Total Federal funds authorized 1,078,577.65
e. Federal share of expenditures 421,663.19
f.  Federal share of unliquidated obligations 0.00
g. Total Federal share (sum of lines e and f) 421,663.19
h. Unobligated balance of Federal funds (line d minus g) 656,914.46
Recipient Share:
i.  Total recipient share required 375,000.00
j-  Recipient share of expenditures 85,276.10
k. Remaining recipient share to be provided (line 1 minus j) 289.723.90
Program income:
|.  Total Federal program income eamed 0.00
m. Program income expended in accordance with the deduction altemative 0.00
n. Program income expended in accordance with the addition alternative 0.00
0. Unexpended program income (line | minus line m or line n) 0.00
) a. Type b. Rate | c. Period from Period to d. Base e. Amount charged | f. Federal Share
11. Indirect
Expense
g Totals. 95,375.00 32,372.49 32,372.49
12. Remarks:
13. Certification: By signing this report, | certify that it is true, complete, and accurate to the best of my knowledge. | am aware that any
false, fictitious, or fraudulent information may subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)
a. Frank J Wellner c. Telephone: (202) 383-9766
Office of Accounting and Finance d. Email: FWellner@acdivoca.org
b. e. Date report submitted:
/gaq/( .7— LJ Cfaﬂ':/f 28-Jan-2011

14. Agency use only:

facsimile of Standard Form 425
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MAP 1. PROJECT LOCATIONS

EXeI& VOCA

LAS CARRERAS!
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ANNEX 1. PROJECT STATUS

SeElEe PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA

MUNICIPIO

COMUNIDAD

ESTADO DEL

PROYECTO

FECHA DE
CONCLUCION

MONTO EJECUTADO
POR EL CDAF ($us)

MONTO DE
CONTRAPARTE ($us)

Quarterly Report
October — Decembet@

No. DE
BENEFICIARIOS

FECHA EVENTO
REALIZADO con
USAID

Refaccion Comedor para < B . P .
CDAE 001 el Adulto Mayor INCLUSION Potosi Tomas Frias Potosi Varias CONCLUIDO Dec-09 9,948 3,815 50 1/29/2010
Construccion dos aulas . . X
CDAE 002 U.E. Rosa Agramont INCLUSION La Paz Ingavi Viacha Chonchocoro CONCLUIDO Apr-10 9,769 2,926 48
Equipamiento de Pupitres Santiago de
Bipersonales Mun. INCLUSION La Paz Pacajes Call: a Varias CONCLUIDO Mar-10 5,006 1,506 200 3/11/2010
CDAF 003 |Callapa P
CDAE 004 Equipamiento Mosoj Yan INCLUSION Cochabamba Cercado Cercado Varias CONCLUIDO Mar-10 5,709 25,619 220 3/25/2010
Refaccion Aulas U.E. < . . .
CDAE 005 Lime INCLUSION Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Mar-10 9,055 2,654 80
Construccion dos aulas < B "
CDAF 006 U.E. El Palomar INCLUSION Potosi C. Saavedra Chaqui El Palomar CONCLUIDO Feb-10 12,942 2,888 40
Construccion de una
bateria de bafio U.E. El SALUD Potosi C. Saawvedra Chaquif El Palomar CONCLUIDO Feb-10 8,015 2,917 120
CDAF 007 Palomar
Equipamiento laboratorio “ " . . ]
CDAE 008 Mun. Yunchara INCLUSION Tarija Aviles Yunchara Varias CONCLUIDO Sep-10 7,749 4,158 5,458
Refaccion Centro Salud “ . - .
CDAE 009 Virgen del Carmen INCLUSION Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 15,091 4,344 3,899
Refaccion Centro Salud . - .
CDAF 009 Virgen del Carmen MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 2,004
Refaccién Posta Salud . L
CDAE 010 Santa Rosa SALUD Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 13,796 12,901 350
Refaccion Posta Salud . L
CDAF 010 Santa Rosa MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 2,004
Construccion bateria de
Bafio U.E. Genaro Monje INCLUSION La Paz Los Andes Pucarani Cohana CONCLUIDO Apr-10 12,895 806 522 4/22/2010
CDAF O11 de la Riva
Certificacion laboratorio
de Diagnostico e INCLUSION La Paz Los Andes Batallas Varias CONCLUIDO Sep-10 14,812 7,446 233
Investigacion en Salud
CDAF 012 Animal
CDAF 013 Material Escolar El Alto INCLUSION La Paz Murillo El Alto Varias CONCLUIDO Apr-10 4,992 919 650 4/12/2010
Construccion de una -
CDAF 014 bateria de bafios INCLUSION La Paz Loayza Malla Malla CONCLUIDO Jun-10 9,895 3,000 171 5/31/2010
:iqtgfomn:l”;;’:"f;m INCLUSION Potosi éﬂ:‘;’r‘:g Porco Varias CONCLUIDO May-10 4,646 2,000 204
CDAF 015 P : )
Equipamiento de pupitres, José Maria
mesay sillas, Mun. INCLUSION Potosi Linares Ckochas Varias CONCLUIDO May-10 6,294 2,800 250
CDAF 016 Ckochas
Equipamiento de Pupitres Curahuara de
bipersonales Mun. INCLUSION Oruro Sajama Carangas Varias CONCLUIDO Apr-10 9,225 4,000 400
CDAF 017  |Carangas 9
Materiales para bafio INCLUSION La Paz Los Andes | Puerto Perez Cascachi CONCLUIDO Apr-10 924 1,211 66 412212010
CDAF 018 Cascachi
Xl juegos Nacionales de < . .
CDAF 019 Special Olympics Bolivia INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Sep-10 7,742 48,571 1,200 10/28/2010
Equipamiento Cocina
Taller Centro Recrativo y
Productivo Infantil y INCLUSION La Paz Murillo Achocalla Varias CONCLUIDO Sep-10 9,094 10,447 100 11/9/2010
Adolescente SUMA
CDAF 020 QAMARNA
CDAF 021 Campana Carita Feliz INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Sep-10 8,021 6,540 20 9/22/2010
Construccion Bateria de “ . .
CDAE 022 Bafio U.E. Quiroga INCLUSION Cochabamba Campero Aiquile Varias CONCLUIDO Sep-10 14,586 1,101 101 10/26/2010
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Centro Solidario San . . .
CDAF 023 Miguel INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Sep-10 4,291 1,054 45 9/22/2010
Fortalecimiento Programa
Educativo Parroguia AGRICULTURA Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 10,010 400
CDAF 024 Nuestra Senora del
Fortalecimiento Programa
Educativo Parroquia INCLUSION Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 10,004
CDAF 024 Nuestra Senora del
Construccion Bateria de . Jose Manuel Santiago de .
CDAF 025 Bano Anufani INCLUSION La Paz pando Machaca Varias CONCLUIDO Now-10 17,683 6,974 83 11/10/2010
Guarderia Quinua Flor INCLUSION Oruro Cercado Caracollo Varias CONCLUIDO Nov-10 15,035 425 60 12/15/2010
CDAF 026 Caracollo
Produccion de Hortalizas |, o ey TuRA La Paz Murillo La Paz San Antonio 1 conGlubo Dec-10 1,013 180
en Mangas Solares Distrito 4
CDAF 027
Donacion Equipos de INCLUSION oruro Sajama Curahuara de Suni Uta CONCLUIDO Nov-10 10,357 1,854 218 11/18/2010
Computacion Carangas Choguemarca
CDAF 028
Donacion Pupitres U.E. A . y .
CDAF 029 San Miguel de Bafiado INCLUSION Chuquisaca Hernando Siles| Monteagudo Varias EJECUCION Jan-11
Construccion sala de - . .
CDAF 030 Computacion INCLUSION La Paz Pacajes Comanche Varias CONCLUIDO Dec-10 5,505 146
Construccion Aula y Sala
de Computacion U.E. San INCLUSION La Paz Ingavi Viacha Sequichura CONCLUIDO Dec-10 14,886 40
CDAF 031 felipe de Sequichuro
CDAF 032 Construccion aulas INCLUSION La Paz Pacajes Caquiaviri Vichaya APROBACION Jan-11
Equipamiento materno
Infantil Municipio SALUD Chuquisaca Zudafiez Mojocoya Redencion Pampa| APROBACION Feb-11
CDAF 033 Mojocoya
Equipamiento Comedor
de nifios Convento Santa INCLUSION Chuguisaca Oropeza Sucre Sucre APROBACION Mar-11
CDAF 034 Clara
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